
Construction Management  Plan
196 Pond Road, Wellesley, MA 

 

Intent: The purpose of the Construction Management Plan (CMP) is to provide an 
overview of the approach to be taken to manage the construction effort for the 
above referenced property. The Project Team is listed as contacts to address any 
issues that arise during the construction process.  

Project Description :  196 Pond Rd. will involve the building of a new, single 
family home. As the site was previously vacant/undeveloped a new septic system, 
water recharge, driveway, patio,stonewall and yard/landscaping will be created. 
The architectural and site plans have been proposed in accordance with Wellesley 
Large House Review by-laws. 

 

 

Project Team: 

    Owner:      Pond Road LLC 
                      10 Post Office Sq. 8th floor 
                      Telephone: 781-727-7678 
                      Email: Joe@Bostonrealestatecapital.com 
                      Fax:  617-209-7626 
                      Contact: Joe Hassell 
 
     Contractor:  PM Gallagher INC 
                              103-105 Collins St. Lynn MA 01902 
                      Telephone: 781-241-3727 
                      Email: Pmgallagherco@verizon.net 
                      Contact: Paul Gallagher 
 



 
 
 Architect: Choo & Company, Inc. 
 1 Billings Road 

Quincy, MA, 02171  
  

Contact: Marc Sullivan 
Telephone: 617-786-7727 

 Email: marc@choo-design.com 
  
  
 
  Landscape Architect: Zen Associates 
 10 Micro Drive 

Woburn, MA, 01801  
  

Contact: Tim Houlihan 
Telephone: 800-834-6654 

 Email: thoulihan@zenassociates.com 
  
   Civil Engineer: DGT Associates 
 10171 Worcester Road 

Framingham, MA, 01701  
  

Contact: Bert Corey, P.E. 
Telephone: 508-879-0030 

 Email: bcorey@dgtassociates.com 
 

Contact: Joe Losanno, E.I.T. 
Telephone: 508-879-0030 

 Email: jlosanno@dgtassociates.com 
 
 



  
 
 
Operations :  
Secure access: The site will be fenced in and locked to prevent damage to the 
scenic road layout as well as trespassing, no trespassing signage will be posted 
throughout the site.  
 All construction activities; parking, storage, and delivery of all trailers, machinery, 
equipment and materials, including personal vehicles will be confined to private 
property. There will be no parking on Pond Rd. itself 
 
Maintenance: The site will be maintained in accordance with the approved 
engineering/CMP/scenic road plans from DGT associates. The property frontage of 
194 Pond Road is of particular importance and the scenic road buffer as well as 
additional preserved natural landscape will be protected to prevent damage during 
all phases of construction. The road in front of the property will be swept and 
cleaned of debris as needed. Sediment control stones will be installed at the front 
of the property.  The approved new driveway will be the only primary access to the 
site to prevent any damage of natural landscape. It will serve as the construction 
entrance pad. Site clean up will be done on a regular basis to maintain natural 
landscape on this and surrounding properties. A dumpster will be located on site 
for all waste and emptied in a timely manner as needed.   A designated concrete 
truck wash-down area will be at the top left of the new approved driveway.  
 
Stockpiles : Foundation installation/excavation will be done in phases to allow for 
efficient storage or materials and backfill grading onsite by starting in the rear and 
moving towards the front. All materials will be stored outside of protection zones 
and will leave room for parking and deliveries. Any material to be used for backfill 
will be mainly stored in the rear yard or taken off site if needed to provide extra 
room for parking/materials. All excavation will be done in compliance with any 
and all safety regulations. In the event of overflow the site next door at 194 Pond 
Rd. is being developed in a similar manner and can be used if space on the 



property becomes an issue. There is also an option for extra overflow space at 200 
Pond Rd. if needed. We do not anticipate this being an issue with space.  
 
Deliveries and Material Removal: Material to be removed 196 Pond Rd. will be 
loaded on site and exited to the left onto RT. 135. All Deliveries will be required to 
use the same route to minimize congestion on the narrow scenic road. There will 
be approximately 60+/- trucks needed to remove the material from the site 
(earthwork estimates located on CMP plan)  All site activities will be during the 
normal approved hours of 7:00 AM and 5:00 PM, Monday –Friday and from 8:00 
AM to 4:00 PM on Saturdays.  Materials delivered to the site will be uploaded on 
site.  All possible efforts will be maintained throughout the project in order to 
minimize traffic interruptions in the surrounding area of the site.  
 
Construction Hours :  Site activities will take place between the hours of 7:00 AM 
and 5:00 PM, Monday –Friday and from 8:00 AM to 4:00 PM on Saturdays.  Noise 
levels will be minimized as much as possible. Wellesley’s noise ordinance will be 
observed. 
 
Construction Phasing/Onsite Car Counts 
 
 1. Excavation and Foundation Installation:  2 Months (2-5 cars)  
2. Framing and Roofing: 2 months (6-10 cars) 
3. Rough Mechanicals: 1.5 months (3-6 cars) 
4. Insulation and Utilities: 1 month (3-6 cars) *part of rough mech.  
5.  Board and Plastering: 1 month (5-7 cars) *part of finish 
6. Interior finish/ Exterior Siding/paint:  2 months (5-7 cars)  
7. Finish Mechanicals / Interior Painting: 1 month (5-7 cars) 
8. Lights & Landscape/paving: 1 month (2-5 cars)  
Total duration (activities that overlap are noted with *) 9-12 months 
 
Please see attached CMP plan and exhibit map with designated areas for all 
activities described above as well as the truck routes.  
 


